

SECRET

2 MAY 1984

**REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 2 MAY 1984**

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During the Preceding Week:

25X1

c. Day Care Center - Preliminary construction cost estimates ranging from \$869,000 to \$1,077,000 for the proposed day care center have been developed. Alternate locations on the Headquarters Compound are being explored.

25X1

25X1

25X1

25X1

25X1

SECRET

SECRET

**REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR PERIOD
ENDING 2 MAY 1984**

25X1

f. Chilled Water System - Key Building - On Friday, 5 May, 1984, the roof mounted chiller will be turned off for major repairs. A temporary A/C unit will be installed in the Communications Equipment Room so as to keep the secure voice telephone system in operation. Chilled water outage will, however, affect a computer room on the fourth floor.

25X1

25X1

25X1

g. Administration Building a representative from RECD visited the site for design changes to the Administration Building addition.

25X1

25X1

3. Significant Events Anticipated During the Coming Week:

None

25X1

Distribution:

Orig & 1 - EO/OL
1 - OL/LSD
1 - OL/LSD/SM&FB
1 - OL/RECD/HEB
1 - OL/RECD/REB
1 - OL/RECD/FEB
1 - OL/RECD/R&FU
1 - OL/RECD Official

SECRET